



University
of Glasgow

Bonolo Masima: Supervisor Meeting 3

Thurs 2 July 2026 15:30 – Rankine

WORLD
CHANGING
GLASGOW

A WORLD
TOP 100
UNIVERSITY



Project Management Breakdown Structure:

- Six individual work packages (WPs): Full Project, Simulation Phase, Hardware Phase

Project
management
and
Specification

Simulation
Environment
Development

Guidance and
Control

Behavioural
Algorithms

Operation

Testing

- Project Manager handles non-technical project tasks
- All team members lead one WP and will assist with at least one other
- All team members are involved at all phases of project

WP1: Project Management and Specification

WP Manager: Ciarán Breen

WP Team: Everyone!

Key Tasks:


- Handles all non-technical project tasks
- For example: scheduling, task and time management, meeting organization, etc.
- Handles communication with supervisor and manager
- Lead requirements definition

Deliverables:

1. Project Plan + requirements
2. Design Review Report

Gantt Chart

Collapsed View:





Cost Estimate

- Project runs for a total of 19 weeks during term:
 - Week 3 (not incl. kickoff) – Week 10 in Semester 1 (8 weeks)
 - Week 1 – Week 11 in Semester 2 (11 weeks)
- We estimate 10 hrs per person per week (2hrs meetings + 8hrs technical).
- Team Staff Costs = $\text{£}250/\text{hr} * 10\text{hrs} * 6 \text{ team members} * 19 \text{ weeks}$
= £285,000
- We estimate 20hrs expert help: ~ 1hr per week
- Expert Staff Costs = $\text{£}1250/\text{hr} * 20 \text{ hrs} = \text{£}25,000$
- Total Cost = $\text{£}285000 + \text{£}25000 = \text{£}310,000$



University
of Glasgow

Tasks for Next Week

- Define simulation platform:
 - Webots + Matlab/ROS/Python?
- Define requirements for each work package
- Set up document/code sharing service
- Load NAO6 Template in Webots



University
of Glasgow

Thank You!

#UofGWorldChangers



@UofGlasgow